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Map of Work Areas
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Scope of Work and Status Update

 Planning
• Workplan Final Pier Demolition Work Plan• Workplan – Final Pier Demolition Work Plan

 Pre-Demolition Activities
• Pre-Demolition Surveys y
• Equipment Mobilization

 Pier Demolition Activities
D li i d R di l i l S i A i i i• Demolition and Radiological Screening Activities

 Post-Demolition Activities
• Post-Demolition SurveysPost Demolition Surveys
• Equipment Decontamination (if necessary)
• Removal Action Completion Report (RACR) Preparation
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Field Activities:
Monitoring & BMPsg

Radiological Commodities Screening
(within the RCA @ North Pier material staging): 

Water quality monitoring: Dust control 
(@ North Pier material staging):
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Field Activities:
Sub Piers B & C Demo Activities Updatep

Submarine Pier B:

Submarine Pier C:

Submarine Pier C Quay Wall:
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Field Activities:
Sub Piers B & C Demo Activities Updatep

As of 5/20/2011:

 Sub Pier B
• Only pier piles remain

 Sub Pier C Sub Pier C
• Only pier piles remain

 Wood Quay Wall
14 000 of 20 000 sq ft• 14,000 of 20,000 sq. ft 
demolished (~70% removed)

 Notifications
BAAQ 4/11/2011• BAAQ – 4/11/2011

• ACM from Bldgs. 129 & 132 
has been rad screened, 
packaged into lined 40-yard
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packaged into lined 40 yard 
bins and transported off site by 
ITSI for disposal. 



North Pier Debris Processing
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Project Schedule

• Mobilization: Week of March 14th

• Demolition Activities Start: Week of March 21st

• Anticipated De-mobilization: September 2011

• Project Completion: February 2012 – Final Report
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